Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	LTVIP2026TMIDS77563
Project Name	Gemini Financial Decoder
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	File Upload	USN-1	As a user, I can upload financial statement files (CSV/XLSX) to analyze financial data.	2	High	Aashima, Bhanu
Sprint-1		USN-2	As a user, I can view confirmation that the uploaded file has been successfully processed.	1	High	Aashima
Sprint-2	Data Processing	USN-3	As a user, I can process uploaded financial data to extract meaningful values using Pandas.	2	Low	Aashima
Sprint-1		USN-4	As a user, I can send financial data to the AI model to generate financial insights.	2	Medium	Aashima
Sprint-1	Dashboard	USN-5	As a user, I can view AI-generated financial summaries and charts on the dashboard.	1	High	Aashima, Amruthavarshini
Sprint-1	File Upload	USN-1	As a user, I can upload financial statement files (CSV/XLSX) to analyze financial data.	2	High	Aashima, Bhanu
Sprint-1		USN-2	As a user, I can view confirmation that the uploaded file has been successfully processed.	1	High	Aashima
Sprint-2	Data Processing	USN-3	As a user, I can process uploaded financial data to extract meaningful values using Pandas.	2	Low	Aashima

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	6	6 Days	03 Feb 2026	08 Feb 2026	6	08 Feb 2026
Sprint-2	6	6 Days	09 Feb 2026	14 Feb 2026	6	14 Feb 2026
Sprint-3	6	6 Days	15 Feb 2026	20 Feb 2026	6	20 Feb 2026
Sprint-4	6	6 Days	21 Feb 2026	26 Feb 2026	6	26 Feb 2026

Velocity:

Calculations

Total Story Points = 6 + 6 + 6 + 6 = **24** **Total Sprints** = 4

Average Velocity per Sprint

= 24 ÷ 4

= **6 Story Points per Sprint**

Total Duration

= 6 + 6 + 6 + 6 = **24 Days**

Average Velocity per Day

= 24 ÷ 24

= **1 Story Point per Day**

Burndown Chart: